

Grantee: Alabama

Grant: B-06-DG-01-0001

April 1, 2014 thru June 30, 2014 Performance Report



Grant Number:

B-06-DG-01-0001

Obligation Date:

05/24/2006

Award Date:

04/28/2006

Grantee Name:

Alabama

Contract End Date:**Review by HUD:**

Reviewed and Approved

Grant Award Amount:

\$74,388,000.00

Grant Status:

Active

QPR Contact:

Al Jones

LOCCS Authorized Amount:

\$74,388,000.00

Estimated PI/RL Funds:

\$0.00

Total Budget:

\$74,388,000.00

Disasters:

Declaration Number

FEMA-DR-1605-AL

Narratives

Disaster Damage:

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less than 100 miles from the coast of Alabama. Most of the State's damage was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A summary of housing damage completed by the American Red Cross and the National Association of Homebuilders indicates that Alabama suffered damage to 1,674 single family housing units. Of this total, 966 received major damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer, water, roads, drainage and other infrastructure were reported throughout southwest Alabama with an estimated repair/replacement cost in the several hundred million dollar range.

Recovery Needs:

Alabama's recovery needs, while less substantial and less publicized, remain great. Virtually all communities in southwest Alabama received housing and/or infrastructure damage that will strain their budgets to the limit or require substantial outside assistance to complete. As mentioned above all categories of infrastructure received damage to some degree along with hundreds of homes damaged or destroyed leaving grant assistance as the only option for complete recovery.

Public Comment:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$74,388,000.00
Total Budget	\$0.00	\$74,388,000.00
Total Obligated	\$0.00	\$74,388,000.00
Total Funds Drawdown	\$0.00	\$74,388,000.00
Program Funds Drawdown	\$0.00	\$74,388,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$74,388,000.00
Match Contributed	\$0.00	\$2,338,360.97



Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		86.53%
Overall Benefit Percentage (Actual)		86.53%
Minimum Non-Federal Match	\$0.00	\$2,338,360.97
Limit on Public Services	\$11,158,200.00	\$0.00
Limit on Admin/Planning	\$14,877,600.00	\$2,665,400.00
Limit on State Admin	\$3,719,400.00	\$2,665,400.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

All activities complete. Close-out in process.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
0099, Administrative Costs	\$0.00	\$2,665,400.00	\$2,665,400.00
0101, Method of Distribtn Hsng	\$0.00	\$23,597,896.73	\$23,597,896.73
0102, Method of Distbtn NonHsng	\$0.00	\$48,124,703.27	\$48,124,703.27
BCKT, Bucket Project	\$0.00	\$0.00	\$0.00



Monitoring, Audit, and Technical Assistance

Event Type	This Report Period	To Date
Monitoring, Audits, and Technical Assistance	0	0
Monitoring Visits	0	0
Audit Visits	0	0
Technical Assistance Visits	0	6
Monitoring/Technical Assistance Visits	0	0
Report/Letter Issued	0	0

